

Timeline

JANUARY	
<ul style="list-style-type: none"> • Due By February 4th • Will align with due dates from MT CVH 	<ul style="list-style-type: none"> ✓ M2O Registration ✓ Baseline data collection (for Cardiac Recognition participants- this will be the required January data submission for cases July 2018- December 2018)
FEBRUARY & MARCH	
February 25- March 1 (Four regional locations)	<p>M2O Kick off with Regional Workshops – Elevating Cardiac Care.. across the continuum</p> <ul style="list-style-type: none"> ✓ Best practices for treatment of a cardiac/AMI patient from arrival at the ER (pre-arrival included) to transfer or admission to acute care. ✓ Best practices for inpatient care from admit to discharge for a patient with chronic conditions such as heart disease. ✓ Homework: Submit current policy and procedures for cardiac program (see deliverables)
APRIL	
April 2 nd from 12-4pm	<p>MHA Health Summit pre-session – M2O Workshop</p> <ul style="list-style-type: none"> ✓ Simulation in Motion will be bringing their mobile SIM Truck to the Summit to provide an opportunity to observe a cardiac event in real time and evaluate a team’s performance during an exercise. Observations and the data collected will be used to develop a current state map and start the performance improvement project.
April 3 rd from 8-10am	<ul style="list-style-type: none"> ✓ Current State Issue Identification and Issue Prioritization ✓ Homework: Sites submit Current State Map, Issues and Issue Prioritization before Webinar 1
Apr. 15- 26, Dates TBD	<p>M2O Current State Coaching Calls –One on one coaching on site observations, current state processes and issues identified and selected</p>
MAY	
Apr 30, 9am	<p>M2O Webinar 1: Education – A3: Root Causes Analysis to Countermeasure Development</p> <ul style="list-style-type: none"> ✓ Homework: Complete Root-Cause Analysis & Develop Countermeasures
May 2	<p>Mission: Lifeline Annual STEMI Conference (Kalispell)</p>
May 14, 9am	<p>M2O Webinar 2:</p> <ul style="list-style-type: none"> ✓ Education – A3: Implementation Plans, Metrics and P&P Alignment (bridging from current to Best Practices)
May 14- 24 TBD	<p>M2O Current State Site Implementation Coaching Calls</p> <ul style="list-style-type: none"> ✓ One on one coaching on Implementation Plans, Metrics and P&P Alignment
JULY	
	<ul style="list-style-type: none"> ✓ Complete any work remaining to meet requirements of Cardiac Recognition Program ✓ Data Submission of January through June cases to the Cardiac Recognition Program
AUGUST	
	<ul style="list-style-type: none"> ✓ Apply for Cardiac Recognition Award ✓ Submit Poster Ready Current State Map & A3 for M2O Posters at MHA Fall Convention
SEPTEMBER	
	<ul style="list-style-type: none"> ✓ Cardiac Recognition Awards at MHA Fall Convention ✓ M2O Poster Presentation Live Session at MHA Fall Convention (Session TBD)